COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 06/ 2015

ESTI MATE SUMVARY 13: 24: 05
CONTI D C19652 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 19652- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 26.0  DAYS TIME ALLON 9/17/2015 FI XED COVPLETI ON DAT!
|-25 NORTH OF TRI NI DAD PERCENT TI ME: 13. 68 ORI G TIME ALLOW 9/17/2015 FIXED COVPLETI ON DAT
PROJECT NO | MD251- 343
|-25 NORTH OF TRI NI DAD
NAVE OF RQAD:
PRQIECT COUNTI ES: LAS ANl MAS
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 04/ 06/ 2015 DATE TI ME STARTED 03/12/2015
14802 W 44th AVENUE DATE LET 02/ 05/ 2015 DATE WORK BEGAN
DATE AWARDED 02/ 23/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 10/ 2015 DATE ACCEPTED
GOLDEN CO 80403 303 279-6611 DATE NOTI CE TO PROCEED 03/ 12/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 5,903, 071.87 PARTI Cl PATING $ 76,136. 35 $ 76, 136. 35
AWARD PRQIECT AMT: $ 5,220, 211.87 NON-PARTI Cl PATI NG 0.00 0. 00
PERCENT COWPLETE: 1.29% TOTAL EARNI NGS 76, 136. 35 76, 136. 35
FUNDS AVAI LABLE: $ 5,826,935.52 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 76, 136. 35 76, 136. 35
TOTAL CLAI VB $ 0.00 RETAI NAGE -2,284.09 -2,284.09
SECURI TI ES ENCUMVBERED 0. 00 0.00
NET EARNI NGS 73,852. 26 73,852. 26
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 73,852. 26 73,852. 26
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 73,852. 26

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19652

PCN: 19652-BI D

PRQJECT: 1 MD251- 343

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator

0010 202-00220

Renoval of Asphalt Mat

0015 202-00240

0020 202-01130

*Renoval of Quardrail Type 3

0025 202-01300

*Renoval of End Anchor age

0030 203-00060

0035 203-01597

Pot hol i ng

0040 203-01622

Sweepi ng (Wth Pickup Broon)

0045 207-00205

Topsoi |

0050 208-00045

Concrete Washout Structure

0055 208-00070 Vehi cl e Tracki ng Pad

Renoval of Asphalt Mat (Pl aning)

Enbanknent Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

338. 000
EACH
4.16000
119. 000
SY
26. 00000
286, 283. 000
SY
1. 48000
3, 333. 000
LF
1. 85000
28. 000
EACH
105. 55000
1, 155. 000
CcY
18. 70000
20. 000
HOUR
181. 98000
40. 000
HOUR
311. 97000
269. 000
cY
66. 64000
1. 000
EACH
1, 039. 90000
2.000
EACH

1, 559. 85000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 04/ 06/ 2015

13:24: 05
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C19652 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19652- BI D ESTI MATE RUN 04/ 06/ 2015
PRQJECT: | MD251- 343 ESTI MATE NO 0001 13: 24: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00103 Renoval and Di sposal of Sedinent (Labor) 60. 000 0. 000
HOUR 0. 000 0. 00
52. 00000 0. 000 0. 00
0065 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 60. 000 0. 000
HOUR 0. 000 0. 00
103. 99000 0. 000 0. 00
0070 208-00106 Sweepi ng (Sedi nent Renoval ) 30. 000 0. 000
HOUR 0. 000 0. 00
207. 98000 0. 000 0. 00
0075 208-00107 Renoval of Trash 100. 000 0. 000
HOUR 0. 000 0. 00
77.99000 0. 000 0. 00
0080 208- 00205 Erosi on Control Supervisor 150. 000 0. 000
HOUR 1. 500 155. 99
103. 99000 1. 500 155. 99
0085 212-00006 Seedi ng (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
3,119. 70000 0. 000 0. 00
0090 240-00010 Renoval of Nests 150. 000 0. 000
HOUR 0. 000 0. 00
52. 00000 0. 000 0. 00
0095 240- 00020 Netting 2,738.000 0. 000
SY 0. 000 0. 00
7.28000 0. 000 0. 00
0100 304- 09000 Aggregate Base Course (Special) 1, 690. 000 0. 000
CY 0. 000 0. 00
38. 85000 0. 000 0. 00
0105 403-00720 Hot M x Asphalt (Patching) (Asphalt) 250. 000 0. 000
TON 0. 000 0. 00
185. 97000 0. 000 0. 00
0110 403-34871  Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 41, 882. 770 0. 000
TON 0. 000 0. 00

81. 25000 0. 000 0. 00



CONTI D C19652

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 19652- BI D ESTI MATE RUN 04/ 06/ 2015
PRQJECT: | MD251- 343 ESTI MATE NO 0001 13:24: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 411-10255 Enul sified Asphalt (S| ow Setting) 14, 463. 000 0. 000
GAL 0. 000 0. 00
3.33000 0. 000 0. 00
0120 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 4,711. 500 0. 000
LF 0. 000 0. 00
14. 78000 0. 000 0. 00
0125 606-01340 *End Anchorage Type 3D 14. 000 0. 000
EACH 0. 000 0. 00
633. 30000 0. 000 0. 00
0130 606-01370 *Transition Type 3G 3. 000 0. 000
EACH 0. 000 0. 00
1, 899. 90000 0. 000 0. 00
0135 606-01380 *Transition Type 3H 3. 000 0. 000
EACH 0. 000 0. 00
1, 134. 66000 0. 000 0. 00
0140 606-02003 *End Anchorage (Nonfl ared) 4. 000 0. 000
EACH 0. 000 0. 00
2,322.10000 0. 000 0. 00
0145 606- 02005 *End Anchor age (Fl ared) 11. 000 0. 000
EACH 0. 000 0. 00
2,111. 00000 0. 000 0. 00
0150 612-00001  *Delineator (Type I) 296. 000 0. 000
EACH 0. 000 0. 00
20. 80000 0. 000 0. 00
0155 612-00002  *Delineator (Type I1) 43. 000 0. 000
EACH 0. 000 0. 00
21. 84000 0. 000 0. 00
0160 612-00003  *Delineator (Type II1) 75. 000 0. 000
EACH 0. 000 0. 00
22.88000 0. 000 0. 00
0165 614-80385 *Runble Strip 99, 686. 000 0. 000
LF 0. 000 0. 00
0. 08000 0. 000 0. 00



CONTI D C19652 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19652- BI D ESTI MATE RUN 04/ 06/ 2015
PRQJECT: | MD251- 343 ESTI MATE NO 0001 13: 24: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 540 5, 615. 47
10, 399. 01000 0. 540 5, 615. 47
0175 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
275, 000. 00000 0. 000 0. 00
0180 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
7,279. 31000 0. 000 0. 00
0185 627-00001 Pavenent Marking Pai nt 891. 000 0. 000
GAL 0. 000 0. 00
35. 36000 0. 000 0. 00
0190 627-00005 Epoxy Pavenent MarKking 57. 000 0. 000
GAL 0. 000 0. 00
131. 03000 0. 000 0. 00
0195 627-00007 Epoxy Pavenent Marking (Special) 651. 000 0. 000
GAL 0. 000 0. 00
176. 78000 0. 000 0. 00
0200 627-30410 Pref ormed Thernopl asti c Pavenent Marking (Xwal k- St op 182. 000 0. 000
Li ne
) SF 0. 000 0. 00
19. 76000 0. 000 0. 00
0205 630- 00000 *Fl aggi ng 3, 300. 000 0. 000
HOUR 0. 000 0. 00
20. 80000 0. 000 0. 00
0210 630- 00007 *Traffic Control Inspection 68. 000 0. 000
DAY 2.000 519. 96
259. 98000 2.000 519. 96
0215 630- 00012 *Traffic Control Managenent 110. 000 0. 000
DAY 2.000 1, 663. 84
831. 92000 2.000 1, 663. 84
0220 630- 80001 *Fl ashi ng Beacon (Portabl e) 16. 000 0. 000
EACH 5.500 4,003. 62

727.93000 5. 500 4, 003. 62



CONTI D C19652 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19652- BI D ESTI MATE RUN 04/ 06/ 2015
PRQJECT: | MD251- 343 ESTI MATE NO 0001 13: 24: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
571. 95000 0. 000 0. 00
0230 630-80341 *Construction Traffic Sign (Panel Size A) 62. 000 0. 000
EACH 3. 000 187. 17
62. 39000 3. 000 187. 17
0235 630- 80342 *Construction Traffic Sign (Panel Size B) 162. 000 0. 000
EACH 7.500 545. 93
72.79000 7.500 545. 92
0240 630-80343 *Construction Traffic Sign (Panel Size O 52. 000 0. 000
EACH 0. 000 0. 00
77.99000 0. 000 0. 00
0245 630-80348 *Construction Information Sign 4.000 0. 000
EACH 1. 000 530. 35
530. 35000 1. 000 530. 35
0250 630-80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 1. 000 7,799. 26
7,799. 26000 1. 000 7,799. 26
0255 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
yee) EACH 0. 000 0. 00
2,079. 80000 0. 000 0. 00
0260 630- 80360 *Drum Channel i zi ng Devi ce 140. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0265 630- 80380 *Traffic Cone 36" 600. 000 0. 000
EACH 0. 000 0. 00
20. 80000 0. 000 0. 00
0270 630-80510 Mobi | e Pavenent Mar ki ng Zone 1. 000 0. 000
LS 0. 000 0. 00
10, 918. 96000 0. 000 0. 00
0275 630- 85041 *Mobi | e Attenuator 240. 000 0. 000
DAY 0. 000 0. 00

259. 98000 0. 000 0. 00



CONTI D C19652 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19652- BI D ESTI MATE RUN 04/ 06/ 2015
PRQJECT: | MD251- 343 ESTI MATE NO 0001 13: 24: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70010 F/ A M nor Contract Revisions 233, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70011 F/ A Partnering 5, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70012 F/ A Asphalt Pavenent |ncentive 106, 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70016 F/ A Fuel Cost Adj ustnent 62, 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70018 F/ A Roadway Snoot hness | ncentive 145, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 97, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70021 F/ A On- The-Job Trai nee 2, 560. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70031 F/ A | NTERI M SURFACE REPAI R 28, 900. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 5,741,344.57 % 21,021.59% 21, 021.59
CAT NO0301 O 18-BX

0325 202-00453 Renoval of Portions of Present Structure (C ass 2) 62. 000 0. 000
SY 0. 000 0. 00

348. 37000 0. 000 0.00



CONTI D: C19652 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19652-BI D ESTI MATE RUN 04/ 06/ 2015
PRQJECT: | MD251- 343 ESTI MATE NO. 0001 13: 24: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0301 O 18-BX
0330 202- 00460 Renoval of Portions of Present Structure (O ass 3) 6. 000 0. 000
Sy 0. 000 0. 00
545. 95000 0. 000 0.00
0335 206- 00065 Structure Backfill (FlowFill) 12. 000 0. 000
Cy 0. 000 0. 00
233. 98000 0. 000 0.00
0340 601-06100 Concrete (Patching) 8. 000 0. 000
Cy 0. 000 0. 00
2,599. 75000 0. 000 0.00
0345 602- 00020 Rei nforcing Steel (Epoxy Coated) 192. 000 0. 000
LB 0. 000 0. 00
3. 64000 0. 000 0.00
CAT 0301 CURRENT AMI  $ 49,179.28 $ 0.00$ 0.00
CAT NO0302 O 18-CC
0350 202-00240 Renoval of Asphalt Mat (Pl aning) 650. 000 0. 000
Sy 0. 000 0. 00
1. 48000 0. 000 0.00
0355 206- 00065 Structure Backfill (FlowFill) 24.000 0. 000
Ccy 0. 000 0. 00
233. 98000 0. 000 0.00
0360 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 71.000 0. 000
TON 0. 000 0. 00
81. 25000 0. 000 0.00
0365 518-03000 Sawi ng and Seal i ng Bridge Joint 176. 000 0. 000
LF 0. 000 0. 00
18. 72000 0. 000 0.00
0370 601- 06100 Concrete (Patching) 1. 000 0. 000
Cy 0. 000 0. 00
2,599. 75000 0. 000 0.00
CAT 0302 CURRENT AMI  $ 18,240.74 $ 0.00$ 0.00
CAT NO0303 O 18-BZ
0375 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 584. 000 0. 000
Sy 0. 000 0. 00
20. 71000 0. 000 0.00



CONTI D C19652

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

PCN: 19652-BI D ESTI MATE RUN 04/ 06/ 2015
PRQJECT: 1 MD251- 343 ESTI MATE NO 0001 13:24: 05
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0303 O 18-BZ
0380 206- 00065 Structure Backfill (FlowFill) 18. 000 0. 000
(e 0. 000 0. 00
233. 98000 0. 000 0.00
0385 403-34871 Hot M x Asphalt (Grading SX) (100) (PG 76-28) 96. 000 0. 000
TON 0. 000 0. 00
81. 25000 0. 000 0.00
0390 515-00120 Wat er proof i ng (Menbr ane) 584. 000 0. 000
Sy 0. 000 0. 00
20. 80000 0. 000 0.00
0395 518-03000 Sawi ng and Seal i ng Bridge Joint 157. 000 0. 000
LF 0. 000 0. 00
18. 72000 0. 000 0.00
CAT 0303 CURRENT AMI  $ 39,192.52 % 0.00$ 0.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0400 620- 00002 Field Office (Oass 2) 1. 000 0. 000
EACH 1. 000 20, 798. 02
20, 798. 02000 1. 000 20, 798. 02
0405 620-00012 Field Laboratory (d ass 2) 1. 000 0. 000
EACH 1. 000 18, 718. 22
18, 718. 22000 1. 000 18, 718. 22
0410 620-00015 Fi el d Laboratory (State Furnished) 1. 000 0. 000
EACH 1. 000 10, 399. 01
10, 399. 01000 1. 000 10, 399. 01
0415 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 5,199.51
5,199. 51000 1. 000 5,199.51
CAT 0400 CURRENT AMI  $ 55,114.76 $ 55,114.76 $ 55,114. 76

PRQJIECT TOTAL CURRENT AMI  $

5,903,071.87 $

76,136.35% 76, 136. 35



